

Nr.		Vorgangsname	Dauer	Anfang	Ende	Vorgänger	Gesamte Pufferzeit	Jan '15				Feb '15				Mrz '15				Ap	
								29	05	12	19	26	02	09	16	23	02	09	16	23	30
0		 Software Entwicklung	100 Tage	12.01.2015	29.05.2015		0 Tage														
1		 1 Umfang	3,5 Tage	12.01.2015	15.01.2015		2 Tage														
7		 2 Anforderungen an Analyse/Software	14 Tage	15.01.2015	04.02.2015		2 Tage														
18		 3 Programmierung	38,5 Tage	04.02.2015	30.03.2015		2 Tage														
34		 4 Tests	51 Tage	25.02.2015	06.05.2015		2 Tage														
50		 5 Schulung	48 Tage	25.02.2015	01.05.2015		5 Tage														
59		 6 Dokumentation	30,5 Tage	25.02.2015	08.04.2015		22,5 Tage														
67		 7 Pilotphase	72,5 Tage	04.02.2015	15.05.2015		2 Tage														
74		 8 Bereitstellung	5 Tage	18.05.2015	22.05.2015		2 Tage														
81		 9 Abnahme nach Implementierung	3 Tage	27.05.2015	29.05.2015		0 Tage														
86		 10 Vorlage für Softwareentwicklung	0 Tage	29.05.2015	29.05.2015	85	0 Tage														

